
Action Group Planned Action(s)
Implementation 

Year
First Year Estimated 

Costs 
Yearly 

Estimated Costs
2004, 2005, etc.

Signage Sign East Mesa area and routes 2004 $0 $10,000
Sign Yuha area, routes, camping and parking areas 2003 $100,000 $30,000
Sign San Sebastion Marsh area and routes 2003 $5,000 $2,000
Sign West Mesa area and routes 2004 $0 $10,000

Law Enforcement Assign at least one full time law enforcement officer to area 2003 $100,000 $100,000
Assess law enforcement needs 2003 $5,000 $10,000

Education Assessment of educational needs 2003 $5,000 $2,000
Develop and print informational brochures 2003 $25,000 $5,000
Develop and print a DAC quality map of the WECO Area **2003-2004 $30,000 $10,000
Installation of informational signs / kiosks **2003-2004 $40,000 $15,000

Fencing Assess maintenance needs of current fencing 2003 $2,000 $1,000
Assess need for additional fencing or other measures (archeological protection) 2003 $2,000 $1,000
Assess need for additional fencing or for other measures (contol of off route travel) 2003 $2,000 $1,000
Replacement of fencing / installation of new fencing / implementation of other 
measures if needed **2003/2004 $25,000 $10,000

Route Assess current condition of Yuha Routes -street legal usability 2003 $10,000 $5,000
Maintenance Implement route maintenance plan **2003-2004 $30,000 $10,000

Restoration Restoration of closed routes/damaged areas in Yuha 2003 $190,000 $100,000
Restoration of closed routes/damaged areas in East Mesa 2004 $0 $60,000
Restoration of closed routes/damaged areas in San Sebastion M. 2003 $30,000 $10,000
Restoration of closed routes/damaged areas in West Mesa 2004 $0 $40,000
Outdoor Recreation Planner to plan/design restoration project 2003 52,000 $30,000
Park Ranger to oversee implementation, and provide EMS/VSS 2003 40,000 $40,000

Monitoring Flat Tailed Horned Lizard mark-capture 2003 $70,000 yearly
Flat Tailed Horned Lizard vehicular damage

2003
$30,000 

every 3-5 years
Flat Tailed Horned Lizard scat count

2003
$30,000 

occasionally
NOTE ** means start date estimated towards the end of 2003
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